

GOVERNMENT OF ANDHRA PRADESH  
ABSTRACT

NABARD – RIDF XI – Krishna district – “Providing BT to road from Challapalli to K.Kothapalem Flood Bank via Pagolu” – Post facto Extension Of Agreement Time up to 31.12.2008 without liquidated damages – Orders – Issued.

---

PANCHAYAT RAJ & RURAL DEVELOPMENT (PROGS.II) DEPARTMENT

**G.O.Rt.No. 218**

**Dated:10-2-2009**

**Read the following:**

- 1.G.O.Rt.No.1404, P.R. & R.D.(Progs.II) Dept.,dt.2.8.2005.
2. G.O.Rt.No.1391, P.R. & R.D.(Progs.II) Dept.,dt.10.9.2008.
3. From the Chief Engineer, NABARD, P.R., Ir.No.NB4/Krishna/ RIDF XI/ Challapalli/2004, dt.23.1.2009.

...

**ORD ER:**

In the circumstances reported by the Chief Engineer, NABARD, Hyderabad in his letter 3<sup>rd</sup> read above, Government after careful examination of the matter hereby accord Post facto Extension Of Agreement Time up to 31.12.2008 without liquidated damages for the work “Providing BT to road from Challapalli to K.Kothapalem Flood Bank via Pagolu” in Krishna district.

2. The Chief Engineer,NABARD, Hyderabad is requested to take necessary action accordingly.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

CHITRA RAMCHANDRAN,  
SECRETARY TO GOVERNMENT

To  
The Chief Engineer, NABARD, Hyderabad.  
The SE, Panchayat raj, Krishna District.  
The Accountant General, A.P.,Hyderabad.  
Copy to:  
P.S. to M(P.R.)/P.S. to Secretary to Government.  
Sf/Sc.

//FORWARDED::BY ORDER//

SECTION OFFICER